Approved For Release 2000/04/12 : CIA-RDP64-00360R000100060192-3

Finance

CUSTOMER NO. 2

Contractor Name LAC

Contract Number 1917

Amendment Number 1

File No. 2252

Purchase Request No. 3-27-67

Contractor's Exhibit No. #059 Rev. #1

ITEM NO.	PART NUMBER	NOMENCLATURE	UNIT PACK	STATUS CODE	TOTAL QTY.	UNIT PRICE	TOTAL PRICE
(was) 1.	KWM-1	Power Supply	EA	R	10	$111.69	$1,116.90
(is) ~~2~~ 1.	R-249	Power Supply	EA	R	10	134.86	1,348.60
(was) ~~3~~ 2.	KWM-1	Transceiver	EA	R	10	673.43	6,734.30
(is) ~~4~~ 2.	R-250	Transceiver	EA	R	10	1,495.00	14,950.00
5.				NET PRICE INCREASE			$8,447.40
6.							
7.							
8.	NOTE: To include modification and reidentification to R-249 and R-250						
9.	[redacted] sation between [redacted] and						
10.	[redacted]						
11.	STATINTL STATINTL						
12.							
13.							
14.	REASON FOR THIS REVISION: To reflect the increase in price as the result						
15.	of modification of the basic KWM-1 transceiver to R-250						
16.	configuration and the basic 516 F-1 power supply to R-249.						
17.							
18.							

ESTIMATED DELIVERY:

Start 3-27-58. Complete 10-24-58.

STATINTL

AUTHORIZED BY: [redacted]

Prices are fair and reasonable and this Exhibit is hereby approved.

Net Price Increase $8,447.40

Signed: [redacted]

Contractor warrants prices conform to the price formula in effect on date of this Exhibit.

STATINTL

[redacted] 10-24-58

DATE